

ID	Task Name	Duration	Start	Finish	2010												2011											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun						
1																												
2	Resident Fish Assessments	340 days?	Mon 2/1/10	Fri 5/20/11																								
3	Columbia/Snake River white sturgeon MIS	77 days?	Thu 2/18/10	Fri 6/4/10																								
4	Preliminary Meetings	15 days?	Mon 3/1/10	Fri 3/19/10																								
5	Develop Sturgeon Monitoring Implementation Strategy (Now-June)	57 days?	Thu 2/18/10	Fri 5/7/10																								
6	Develop Mgmt Questions and Performance Indicators	20 days?	Thu 2/18/10	Wed 3/17/10																								
7	ID Data Gaps and Uncertainties	21 days?	Wed 3/17/10	Wed 4/14/10																								
8	Develop agreed upon monitoring framework	21 days?	Wed 3/17/10	Wed 4/14/10																								
9	Prioritize monitoring requirements	17 days?	Thu 4/15/10	Fri 5/7/10																								
10	Develop Data Management, Data Sharing, and Reporting	17 days?	Thu 4/15/10	Fri 5/7/10																								
11	Policy/Management Approval	6 days	Mon 5/10/10	Mon 5/17/10																								
12	Submit to Council and ISRP	0 days	Fri 6/4/10	Fri 6/4/10																								
13	Bull Trout Monitoring Implementation Strategy (June-Dec)	134 days?	Wed 6/16/10	Mon 12/20/10																								
14	Preliminary Meetings w/ RMEG	48 days?	Wed 6/16/10	Fri 8/20/10																								
15	Develop Bull Trout Monitoring Implementation Strategy	65 days?	Mon 8/23/10	Fri 11/19/10																								
16	Coordinate Mgmt Questions and Performance Indicators	25 days?	Mon 8/23/10	Fri 9/24/10																								
17	Develop agreed upon monitoring framework	30 days?	Mon 9/20/10	Fri 10/29/10																								
18	Prioritize monitoring requirements	30 days?	Mon 9/20/10	Fri 10/29/10																								
19	Develop Data Management, Data Sharing, and Reporting	20 days?	Mon 10/25/10	Fri 11/19/10																								
20	Policy/Management Approval	0 days	Mon 12/20/10	Mon 12/20/10																								
21	Kootenai River white sturgeon (Aug-Apr)	170 days?	Mon 8/23/10	Fri 4/15/11																								
22	Develop Kootenai WS Monitoring Implementation Strategy	165 days?	Mon 8/23/10	Fri 4/8/11																								
23	Coordinate Mgmt Questions and Performance Indicators	65 days?	Mon 8/23/10	Fri 11/19/10																								
24	Develop agreed upon monitoring framework	43 days?	Wed 11/17/10	Fri 1/14/11																								
25	Prioritize monitoring requirements	37 days?	Thu 1/13/11	Fri 3/4/11																								
26	Develop Data Management, Data Sharing, and Reporting	30 days?	Mon 2/28/11	Fri 4/8/11																								
27	Policy/Management Approval	0 days	Fri 4/15/11	Fri 4/15/11																								
28	Reservoir/lake specific resident fish (Jan-Aug 2011)	90 days	Mon 1/17/11	Fri 5/20/11																								
29	Resident trout (June 2011)	33 days	Mon 4/4/11	Wed 5/18/11																								
30	Resident Fish Loss Assessments	315 days?	Mon 2/1/10	Fri 4/15/11																								
31	RFAC develop methodology to quantify habitat and fish losses	150 days?	Mon 2/1/10	Fri 8/27/10																								
32	RFAC develop methodology to quantify operational losses	150 days?	Mon 2/1/10	Fri 8/27/10																								
33	Meet with BPA and Council prior to Resident Fish Categorical Review	129 days?	Mon 10/4/10	Thu 3/31/11																								
34	Begin NPCC Resident Fish Categorical Review	0 days	Fri 4/15/11	Fri 4/15/11																								
35																												
36																												
37	NPCC Processes	228 days?	Mon 2/1/10	Wed 12/15/10																								
38	Mainstem/Systemwide Categorical Review (RM&E)	183 days?	Mon 4/5/10	Wed 12/15/10																								
39	Call for proposals	45 days?	Mon 4/5/10	Fri 6/4/10																								
40	Proposal Forms Due	0 days	Fri 6/4/10	Fri 6/4/10																								
41	Proposals Sent to ISRP for Review	35 days?	Mon 6/7/10	Fri 7/23/10																								
42	ISRP Reports Due	0 days	Wed 8/4/10	Wed 8/4/10																								
43	Sponsor Responses Due	24 days?	Fri 8/6/10	Wed 9/8/10																								
44	Final ISRP Review	16 days?	Fri 9/10/10	Fri 10/1/10																								
45	Final ISRP Report Due	0 days	Tue 10/5/10	Tue 10/5/10																								
46	Staff Recommendations to Council	27 days	Tue 10/12/10	Wed 11/17/10																								
47	Committee Recommendations	20 days	Thu 11/18/10	Wed 12/15/10																								
48	Council decision	0 days	Wed 12/15/10	Wed 12/15/10																								
49	NPCC Monitoring, Evaluation, Reporting and Research Plan	118 days?	Mon 2/1/10	Wed 7/14/10																								
50	Develop First Draft	20 days?	Mon 2/1/10	Fri 2/26/10																								
51	Present to F&W Committee, get comments	26 days	Tue 3/9/10	Tue 4/13/10																								
52	Present to Full Council for release to public comment	3 days	Tue 4/13/10	Thu 4/15/10																								
53	Public comment	30 days?	Mon 4/19/10	Fri 5/28/10																								
54	Present summary of public comments to F&W Committee	26 days	Tue 5/11/10	Tue 6/15/10																								
55	Present Final Draft MERR document to Council members for input	26 days	Tue 6/8/10	Tue 7/13/10																								
56	Present Final MERR Document to Council for approval	0 days	Wed 7/14/10	Wed 7/14/10																								

Project: ResFish Date: Wed 2/17/10

Task Progress Summary External Tasks Deadline

Split Milestone Project Summary External Milestone

Page 1