

<b>Proposed FY2012 RHT HEP Schedule Summary (Revised 29 May 12)</b>							
<b>Sponsor</b>	<b>Requestor</b>	<b>Project</b>	<b>Parcel(s)</b>	<b>Acres</b>	<b>Survey Dates<sup>a</sup></b>	<b>Survey Type</b>	<b>Remarks</b>
IDFG - North	Kathy Cousins	Trout Creek	Trout Creek	?	5-8 June	Follow-up	
<b>IDFG - North</b>	<b>Kathy Cousins</b>	<b>Carter Island</b>	<b>Carter Island</b>	<b>?</b>	<b>Dropped</b>	<b>Follow-up</b>	<b>Rescheduled to FY 2013</b>
Umatilla Tribe	Adrien Elseroad	1995-060-01	Isqu-úlktp (Skulpa)	5,937	4-14 June	Follow-up	Grassland cover type
RHT Training Day	Ashley and Andrews	N/A	N/A	N/A	15-June	N/A	
Umatilla Tribe	Gerald Middel	(Umatilla Tribe)	Rainwater I	8,768	18-29 June	Follow-up	
Umatilla Tribe	Gerald Middel	1997-100-00, 2000-026-00	Rainwater II	2,349	18-29 June	Baseline	Tier 1
<b>IDFG - North</b>	<b>Kathy Cousins</b>	<b>White Island</b>	<b>White Island</b>	<b>?</b>	<b>2-3 July</b>	<b>Follow-up</b>	<b>July 5 &amp; 6: RHT Flex /Planning Days</b>
Sho-Ban Tribe	Aren Eddingsaas	1995-057-02 SIWM - ShoBan	Lavaside	575	8-13 July	Baseline	New Wildlife Parcel
Sho-Ban Tribe	Aren Eddingsaas	1995-057-02 SIWM - ShoBan	Legacy Springs	660	8-13 July	Baseline	New Wildlife Parcel
USFS	BPA (USFS)	TBD	Sandy River Delta (Oregon)	1,400	16-20 Jul	Baseline	Tier II
IDFG - South	Steve Elam	1995-057-00 SWIM - IDFG	Centennial Marsh	1,802	22-27 July	Follow-up	
The Nature Conservancy - Oregon	BPA (The Nature Conservancy)	TBD	Zumwalt Prairie Preserve (Camp Creek Ranch)	27,000	29 July - 10 Aug	Baseline	Cons Easement Tier II
NFWF-Methow Conservancy	BPA (NFWF-Methow Conservancy)	TBD	Handcock Springs (Methow River)	122 (314?)	13-17 Aug	Baseline	Cons Easement Tier II
NFWF-Methow Conservancy	BPA (NFWF-Methow Conservancy)	TBD	Heath (Methow River)	140	13-17 Aug	Baseline	Cons Easement Tier II
<b>Umatilla Tribe</b>	<b>Adrien Elseroad</b>	<b>1995-060-01</b>	<b>Isqu-úlktp (Skulpa)</b>	<b>5,937</b>	<b>20-31 Aug</b>	<b>Follow-up</b>	<b>If needed...RHT Flex Time</b>
Unknown	BPA Staff	Unknown	Unknown	?	4-14 Sep	N/A	Place holder for compliance checks
<sup>a</sup> HEP surveys may continue into September 2012 dependent upon available budget.							

<b>Other Potential FY2012 HEP Projects</b>							
<b>Sponsor</b>	<b>Requestor</b>	<b>Project</b>	<b>Parcel(s)</b>	<b>Acres</b>	<b>Survey Dates</b>	<b>Survey Type</b>	<b>Remarks</b>
CCT	Richard Whitney	Berg Ranch	Berg 20% Lands	1,927	?	Follow-up	Baseline HEP conducted ≈ 1997-99
CCT	Richard Whitney		Berg Brothers	5,672	?	Follow-up	Baseline HEP conducted ≈ 1997-99
CCT	Richard Whitney		Nespelem Bend	516	?	Follow-up	Baseline HEP conducted ≈ 1997-99

# May 2012 Tentative RHT Schedule (Revised 29 May 12)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11	12 RHT Crew Orientation-SKA BPA Office
13	14	15	16	17	18	19 RHT Field training 0700
20 RHT Field training - 0700	21	22	23	24	25	26
27	28	29	30	31		

# June 2012 Tentative RHT Schedule (Revised 29 May 12)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
SKA = Spokane	The RHT will be split during <b>the first week in June</b> . Andrews will conduct HEP surveys in North Idaho (IDFG). Ashley will conduct HEP surveys on the Umatilla Tribe's Isqu-úlktpé project. <b>The full RHT will conduct HEP surveys at Isqu-úlktpé starting the week of June 10<sup>th</sup>.</b>				1 Final equipment preparation/crew orientation: 0700 Location TBA	2
3 Notes: IDFG: Waders, insect repellent, rain gear, pencils, and clip-boards... <u>no data loggers</u> . Umatilla Tribe: Data loggers and standard equipment--leave SKA at 1500	4 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR (Ashley, Lechtenberg, and Lynn) <b>Andrews' crew not working</b>	5 Trout Creek Depart @ 0600 (Andrews, Warn, and Fincher) Sandpoint, ID Umatilla Tribe- Isqu-úlktpé:	6 Trout Creek Sandpoint, ID  Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	7 Trout Creek Sandpoint, ID  Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	8 Trout Creek Sandpoint, ID RTB Spokane  Umatilla Tribe- Isqu-úlktpé: Pendleton, OR ...RTB SKA	9
10 Full RHT depart SKA @ 1500	11 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	12 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	13 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	14 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	15 Umatilla Tribe- Isqu-úlktpé: Pendleton, OR. RTB SKA	16
17 Notes: Data loggers <u>4 crew members</u>	18 Umatilla Tribe: Rainwater I/II Depart @ 0600 Walla Walla, WA	19 Umatilla Tribe: Rainwater I/II Walla Walla, WA	20 Umatilla Tribe: Rainwater I/II Walla Walla, WA	21 Umatilla Tribe: Rainwater I/II Walla Walla, WA	22 Umatilla Tribe: Rainwater I/II RTB SKA	23
24	25 Umatilla Tribe: Rainwater I/II Depart @ 0600 Walla Walla, WA	26 Umatilla Tribe: Rainwater I/II Walla Walla, WA	27 Umatilla Tribe: Rainwater I/II Walla Walla, WA	28 Umatilla Tribe: Rainwater I/II Walla Walla, WA	29 Umatilla Tribe: Rainwater I/II RTB SKA	30

# July 2012 Tentative RHT Schedule (Revised 29 May 12)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1 SKA = Spokane RHT will return to SKA July 2 <sup>nd</sup> and 3 <sup>rd</sup> .	2 IDFG: White Island Sandpoint, Idaho Depart SKA @ 0600	3 White Island Sandpoint, Idaho Depart SKA @ 0600	4 <b>Holiday</b>	5 RHT Crew - off	6 RHT Crew - off	7
8 Sho-Ban Tribe: Lavaside – Legacy Springs: Depart @ 0700 (Pocatello, ID)	9 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	10 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	11 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	12 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	13 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	14
15	16 USFS: Sandy River Delta: Depart at 0600 (Portland, OR)	17 USFS: Sandy River Delta Portland, OR	18 USFS: Sandy River Delta Portland, OR	19 USFS: Sandy River Delta Portland, OR	20 USFS: Sandy River Delta RTB SKA	21
22 IDFG: Centennial Marsh – Depart @ 0900 (Fairfield, ID)	23 IDFG: Centennial Marsh – Fairfield, ID	24 IDFG: Centennial Marsh – Fairfield, ID	25 IDFG: Centennial Marsh – Fairfield, ID	26 IDFG: Centennial Marsh – Fairfield, ID	27 RTB SKA – Depart @ 0700	28
29 TNC: Zumwalt Prairie: Depart @ 1300 (Enterprise, OR)	30 Zumwalt Prairie: Enterprise, OR	31 Zumwalt Prairie: Enterprise, OR				

# August 2012 Tentative RHT Schedule (Revised 29 May 12)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
SKA = Spokane			1 Zumwalt Prairie: Enterprise, OR	2 Zumwalt Prairie: Enterprise, OR	3 Zumwalt Prairie: RTB SKA	4
5 TNC: Zumwalt Prairie: Depart ≈ 1400 (Enterprise, OR)	6 Zumwalt Prairie: Enterprise, OR	7 Zumwalt Prairie: Enterprise, OR	8 Zumwalt Prairie: Enterprise, OR	9 Zumwalt Prairie: Enterprise, OR	10 Zumwalt Prairie: RTB SKA	11
12	13 Methow Conservancy: Heath (Methow River) – Twisp, WA? Depart @ 0600	14 Methow Conservancy: Heath (Methow River) – Twisp, WA?	15 Methow Conservancy: Heath and Hancock Springs (Methow River) – Twisp, WA?	16 Methow Conservancy: Heath and Hancock Springs (Methow River) – Twisp, WA?	17 Methow Conservancy: Heath and Hancock Springs- RTB SKA	18
19 Umatilla Tribe: “Skulpa.” Depart ≈ 1500 (Pendleton. OR)	20 Umatilla Tribe: “Skulpa.”	21 Umatilla Tribe: “Skulpa.”	22 Umatilla Tribe: “Skulpa.”	23 Umatilla Tribe: “Skulpa.”	24 Umatilla Tribe: “Skulpa.” RTB SKA	25
26	27 BPA place holder	28 BPA place holder	29 BPA place holder	30 BPA place holder	31 End of general field season	

# September 2012 Tentative RHT Schedule (Revised 29 May 12)

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2 Reduced HEP Crew staff level. Crew size dependent upon available funding.	3 <b>Holiday</b>	4 BPA place holder	5 BPA place holder	6 BPA place holder	7 BPA place holder	8
9	10 BPA place holder	11 BPA place holder	12 BPA place holder	13 BPA place holder	14 BPA place holder	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

