




























ID	ID	Task Name	Duration	Start	Finish
1	1	Reporting on status of populations and limiting factors and actions taken to improve them	1218 days?	Mon 8/31/09	Wed 4/30/14
2	2	Maintain Status of the Resource Report and Website	1218 days?	Mon 8/31/09	Wed 4/30/14
3	3	Maintain SOTR website	1217 days?	Tue 9/1/09	Wed 4/30/14
4	4	Publish 2009 SOTR	195 days?	Tue 9/1/09	Mon 5/31/10
5	5	Publish 2010 SOTR	151 days?	Fri 10/1/10	Fri 4/29/11
6	6	Publish 2011 SOTR	151 days?	Mon 10/3/11	Mon 4/30/12
7	7	Publish 2012 SOTR	152 days?	Mon 10/1/12	Tue 4/30/13
8	8	Publish 2013 SOTR	152 days?	Tue 10/1/13	Wed 4/30/14
9	9	Collaborate with NPCC, BPA, NOAAF, and states to ensure SOTR supports regional reporting requirements	130 days?	Mon 8/31/09	Fri 2/26/10
10	10	Report habitat status and trend information at the relevant population scale in the SOTR, consistent with the needs of the	153 days?	Mon 8/31/09	Wed 3/31/10
11	11	Consensus agreement on contents of SOTR	2.5 days?	Tue 2/9/10	Thu 2/11/10
12	12	<i>Public outreach on success stories transmitted through SOTR website and report</i>	1 day?	Mon 8/31/09	Mon 8/31/09
13	13	Support Development of High Level Indicators (HLIs) for Fish and Wildlife Program	371 days?	Tue 9/1/09	Tue 2/1/11
14	14	Consensus co-manager involvement in development of standard metrics for reporting biological objectives above the sub	371 days?	Tue 9/1/09	Tue 2/1/11
15	15	Develop Biological Objectives Above the Subbasin and Population Scale	371 days?	Tue 9/1/09	Tue 2/1/11
16	16	Consensus co-manager involvement in development of standard metrics for reporting biological objectives above the sub	371 days?	Tue 9/1/09	Tue 2/1/11
17	17	Develop and Implement a Monitoring Framework	1197 days?	Mon 8/31/09	Tue 4/1/14
18	18	Facilitate and Participate in anadromous fish monitoring workshops	34 days?	Mon 8/31/09	Thu 10/15/09
19	19	Support/facilitate co-manager implementation and reporting of anadromous fish monitoring programs across basin	1197 days?	Mon 8/31/09	Tue 4/1/14
20	20	Review and comment on a basinwide tagging strategy	86 days?	Mon 11/2/09	Mon 3/1/10
21	21	Review and comment on basinwide habitat monitoring priorities	219 days?	Mon 8/31/09	Thu 7/1/10
22	22	Coordinate Data management to Support Regional Reporting	1 day?	Mon 8/31/09	Mon 8/31/09
23	23	Support transfer of data to support regional reporting requirements	1 day?	Mon 8/31/09	Mon 8/31/09
24	24				
25	25	Forums for Technical Exchange of Information to Address Gaps	1457 days?	Mon 8/31/09	Tue 3/31/15
26	26	AFAC	435 days?	Mon 8/31/09	Fri 4/29/11
27	27	Support a forum to coordinate anadromous fish projects, programs and funding sources to ensure efficiency in	349 days?	Thu 10/1/09	Tue 2/1/11
37	37	Consensus co-manager involvement in development of standard metrics for reporting biological objectives above the sub	1 day?	Mon 8/31/09	Mon 8/31/09
38	38	Consensus comments on the final anadromous fish monitoring framework	1 day?	Mon 8/31/09	Mon 8/31/09
39	39	Support/facilitate co-manager implementation and reporting of anadromous fish monitoring programs across basin	1 day?	Mon 8/31/09	Mon 8/31/09
40	40	Support/facilitate co-manager involvement in development of updated Subbasin Plans and Multi-year Action Plans	1 day?	Mon 8/31/09	Mon 8/31/09
41	41	Consensus co-manager comments on implementing HSRG recommendations	1 day?	Mon 8/31/09	Mon 8/31/09
42	42	Consensus co-manager discussions regarding reporting of hatchery and wild anadromous fish	1 day?	Mon 8/31/09	Mon 8/31/09
43	43	Consensus co-manager comments on issues relating to planning, implementation and evaluation of the anadromous fish	1 day?	Mon 8/31/09	Mon 8/31/09
44	44	Categorical and Geographic Project Reviews (Implementation)	390 days?	Mon 11/2/09	Fri 4/29/11
45	45	Coordinated technical and policy support for the development of project/program proposals submitted in th	325 days?	Mon 11/2/09	Fri 1/28/11
46	46	M&E Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
47	47	AP Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
48	48	Blocked Area Categorical Review	65 days?	Mon 5/3/10	Fri 7/30/10

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	









ID	ID	Task Name	Duration	Start	Finish
49	49	Geographic Reviews	65 days?	Mon 11/1/10	Fri 1/28/11
50	50	Coordinated technical and policy reviews of project/program proposals for some or all submissions in the C	325 days?	Mon 2/1/10	Fri 4/29/11
51	51	M&E Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
52	52	AP Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
53	53	Blocked Area Categorical Review	65 days?	Mon 8/2/10	Fri 10/29/10
54	54	Geographic Reviews	64 days?	Tue 2/1/11	Fri 4/29/11
55	55	RFAC	435 days?	Mon 8/31/09	Fri 4/29/11
56	56	Support a unique forum to coordinate resident fish projects, programs and funding sources to ensure efficiency	349 days?	Thu 10/1/09	Tue 2/1/11
66	66	Consensus comments on resident fish specific issues related to implementation of the Fish and Wildlife Progra	415 days?	Mon 8/31/09	Fri 4/1/11
67	67	Discuss at RFAC bi-monthly meetings	415 days?	Mon 8/31/09	Fri 4/1/11
68	68	Consensus recommendations for protocols for evaluating and defining operational losses for resident fish caus	75 days?	Thu 9/3/09	Wed 12/16/09
69	69	Recommendation to Council	1 day?	Thu 9/3/09	Thu 9/3/09
70	70	On-going discussion	75 days?	Thu 9/3/09	Wed 12/16/09
71	71	Implementation of resident fish loss assessments consistently across the Columbia River Basin	77 days?	Mon 3/1/10	Tue 6/15/10
72	72	Develop and review project proposals	77 days?	Mon 3/1/10	Tue 6/15/10
73	73	Categorical and Geographic Project Reviews (Implementation)	390 days?	Mon 11/2/09	Fri 4/29/11
74	74	Coordinated technical and policy support for the development of project/program proposals submitted in th	325 days?	Mon 11/2/09	Fri 1/28/11
75	75	M&E Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
76	76	AP Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
77	77	Blocked Area Categorical Review	65 days?	Mon 5/3/10	Fri 7/30/10
78	78	Geographic Reviews	65 days?	Mon 11/1/10	Fri 1/28/11
79	79	Coordinated technical and policy reviews of project/program proposals for some or all submissions in the C	325 days?	Mon 2/1/10	Fri 4/29/11
80	80	M&E Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
81	81	AP Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
82	82	Blocked Area Categorical Review	65 days?	Mon 8/2/10	Fri 10/29/10
83	83	Geographic Reviews	64 days?	Tue 2/1/11	Fri 4/29/11
84	84	WAC	435 days?	Mon 8/31/09	Fri 4/29/11
85	85	Support a unique forum to coordinate wildlife projects, programs and funding sources to ensure efficiency in ir	349 days?	Thu 10/1/09	Tue 2/1/11
95	95	Facilitate agencies and tribes development of consensus policy and technical recommendations to the Council's Wildlife	262 days?	Tue 9/15/09	Wed 9/15/10
96	96	Collaborative development and agreement on a template for wildlife area management plans to support Program objecti	262 days?	Thu 10/1/09	Fri 10/1/10
97	97	Consensus agreement on a framework or guidelines for developing wildlife mitigation agreements between BPA and the	392 days?	Thu 10/1/09	Fri 4/1/11
98	98	Consensus recommendations on how to track and monitor effectiveness towards meeting wildlife objectives	249 days?	Fri 10/2/09	Wed 9/15/10
99	99	Consensus recommendations for protocols for evaluating and defining operation losses for wildlife populations caused b	415 days?	Mon 8/31/09	Fri 4/1/11
100	100	Categorical and Geographic Project Reviews (Implementation)	390 days?	Mon 11/2/09	Fri 4/29/11
101	101	Coordinated technical and policy support for the development of project/program proposals submitted in th	325 days?	Mon 11/2/09	Fri 1/28/11
102	102	M&E Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
103	103	AP Categorical Review	65 days?	Mon 11/2/09	Fri 1/29/10
104	104	Blocked Area Categorical Review	65 days?	Mon 5/3/10	Fri 7/30/10
105	105	Geographic Reviews	65 days?	Mon 11/1/10	Fri 1/28/11

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	ID	Task Name	Duration	Start	Finish
106	106	Coordinated technical and policy reviews of project/program proposals for some or all submissions in the C	325 days?	Mon 2/1/10	Fri 4/29/11
107	107	M&E Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
108	108	AP Categorical Review	65 days?	Mon 2/1/10	Fri 4/30/10
109	109	Blocked Area Categorical Review	65 days?	Mon 8/2/10	Fri 10/29/10
110	110	Geographic Reviews	64 days?	Tue 2/1/11	Fri 4/29/11
111	111	FPAC	1457 days?	Mon 8/31/09	Tue 3/31/15
112	112	Provide technical recommendations for operations of the FCRPS that protect fish and wildlife	1457 days?	Mon 8/31/09	Tue 3/31/15
113	113	LTWG	402 days?	Mon 8/31/09	Tue 3/15/11
114	114	Support a forum to coordinate lamprey projects, programs and funding sources to ensure efficiency in impleme	369 days?	Thu 10/15/09	Tue 3/15/11
122	122	Organize and host a lamprey workshop to share current information on life history, abundance and distribution in the Col	2 days?	Wed 10/14/09	Thu 10/15/09
123	123	Work with USCOE and other interested parties to develop lamprey passage objectives and related performance standar	1 day?	Mon 8/31/09	Mon 8/31/09
124	124	Literature review paper including information on risks and benefits of, and alternatives to, trans-locating adult la	1 day?	Wed 9/15/10	Wed 9/15/10
126	126	Develop passage standards for Pacific Lamprey: 1) Define metrics, 2) Select metrics, and 3) Develop standards	1 day?	Mon 8/31/09	Mon 8/31/09
127	127	Technical reviews of projects and programs	1 day?	Mon 8/31/09	Mon 8/31/09
128	128	USFWS Pacific Lamprey Conservation Initiative	1 day?	Mon 8/31/09	Mon 8/31/09
129	129	FSOC	372 days?	Mon 8/31/09	Tue 2/1/11
130	130	Support a forum to coordinate anadromous fish projects, programs and funding sources to ensure efficiency in	283 days?	Fri 1/1/10	Tue 2/1/11
135	135	Organize and host the Bi-Annual Northwest Fish Screening and Passage Workshop	1 day?	Mon 9/14/09	Mon 9/14/09
136	136	Coordinate/Facilitate Mitchell Act and FRIMA funding for fish screens in the Columbia River Basin	1 day?	Mon 8/31/09	Mon 8/31/09
137	137	Develop fish screen criteria that are adequate for lamprey as well as juvenile salmonids	1 day?	Mon 8/31/09	Mon 8/31/09
138	138	Evaluate new screening technologies	1 day?	Mon 8/31/09	Mon 8/31/09
139	139				
140	140	Technical and Policy Support and Analysis for Information Dissemination	414 days?	Mon 8/31/09	Thu 3/31/11
141	141	Maintain Website	1 day?	Mon 8/31/09	Mon 8/31/09
142	142	Maintain CBFWA website (directory, calendar, databases, job list, etc.)	1 day?	Mon 8/31/09	Mon 8/31/09
143	143	Maintain CBFWA committee web pages and data management to support CBFWA activities	1 day?	Mon 8/31/09	Mon 8/31/09
144	144	Administrative support for Members	413 days?	Tue 9/1/09	Thu 3/31/11
145	145	Provide CBFWA meeting facilities and administrative support	413 days?	Tue 9/1/09	Thu 3/31/11
146	146	Manage contracts to provide coordination support to fish and wildlife managers for participation in Fish and Wildlife Prog	413 days?	Tue 9/1/09	Thu 3/31/11
147	147	Faciliate CBFWA meetings	413 days?	Tue 9/1/09	Thu 3/31/11
148	148	Provide policy and technical assistance on tribal specific issues, provide support USRT, UCUT, and CRITFC as request	413 days?	Tue 9/1/09	Thu 3/31/11
149	149	Provide support for the 13 Tribes involvement in Columbia River Treaty discussions	413 days?	Tue 9/1/09	Thu 3/31/11
150	150	Perform Analyses and Inform Members of Important Issues	393 days?	Mon 8/31/09	Wed 3/2/11
151	151	Participation in Council and other's meetings	1 day?	Mon 8/31/09	Mon 8/31/09
152	152	Provide information updates to the co-managers on issues related to fish and wildlife activities occurring within the Color	1 day?	Mon 8/31/09	Mon 8/31/09
153	153	Share information updates with USRT, UCUT, and CRITFC as requested and attend 13 Tribes meetings as needed on i	1 day?	Mon 8/31/09	Mon 8/31/09
154	154	Report activities occurring within tribal forums back to CBFWA membership	1 day?	Mon 8/31/09	Mon 8/31/09
155	155	Track program spending (planned versus actuals) and report to CBFWA members	391 days?	Wed 9/2/09	Wed 3/2/11
175	175	Provide spending updates and summaries of project review processes to CBFWA members	1 day?	Mon 8/31/09	Mon 8/31/09

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	ID	Task Name	Duration	Start	Finish
176	176	Assist with Subbasin Plan Updates	1 day?	Mon 8/31/09	Mon 8/31/09
177	177	Support/facilitate consensus co-manager input into the development of a Systemwide or Basinwide Management Plan(s)	1 day?	Mon 8/31/09	Mon 8/31/09
178	178	Support/facilitate co-manager input into the development of a Multi-Year Implementation Plan(s)	1 day?	Mon 8/31/09	Mon 8/31/09
179	179				
180	180	Deliverables associated with tasks not included in the current CBFWA work plan	1 day?	Mon 8/31/09	Mon 8/31/09
181	181	RPA 7. Forecasting and climate change variability	1 day?	Mon 8/31/09	Mon 8/31/09
182	182	RPA's 10 through 13. Columbia River Treaty and Non-Treaty Storage	1 day?	Mon 8/31/09	Mon 8/31/09
183	183	RPA 35. Tributary and Estuary Habitat Implementation	1 day?	Mon 8/31/09	Mon 8/31/09
184	184	RPA's 40 through 42. Hatchery Strategies	1 day?	Mon 8/31/09	Mon 8/31/09
185	185	RPA's 44 through 49. Predation Management Strategies.	1 day?	Mon 8/31/09	Mon 8/31/09
186	186	RPA's 50-73. RM&E Strategies.	1 day?	Mon 8/31/09	Mon 8/31/09
187	187	Provide direct support to agencies and Tribes participating in the Regional Implementation Oversight Group by housing and n	1 day?	Mon 8/31/09	Mon 8/31/09
188	188	Monitor Columbia River Basin stakeholder's publications and messages on fish and wildlife issues and respond, if necessary,	1 day?	Mon 8/31/09	Mon 8/31/09
189	189	Provide outreach and mentoring programs to Columbia River tribes on fish and wildlife issues and help with strategic planning	1 day?	Mon 8/31/09	Mon 8/31/09
190	190	Help support and coordinate the development of a system-wide hydro model that tracks water as it moves downstream throug	1 day?	Mon 8/31/09	Mon 8/31/09
191	191	Monitor and disseminate information from the Corps of Engineers (USCOE) Anadromous Fish Evaluation Program (AFEP)	1 day?	Mon 8/31/09	Mon 8/31/09
192	192	Consensus co-manager recommendations on studies for developing a recommended approach to assess potential for anadr	1 day?	Mon 8/31/09	Mon 8/31/09

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	