






Project: WorkPlanUpdate 081210 Date: Tue 8/10/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	2010		2011		2012		2013		2014		2015		2016		2017		2018		2019
		H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1
39	Incorporate into MERR																			
40	<b>White Sturgeon Monitoring Implementation Strategy (WSMIS)</b>																			
41	Develop and Align Phase 1 Sub-Regional Monitoring Strategies																			
42	ISRP Review and Comment (and projects)																			
43	Develop and Align Phase 2 Sub-Regional Monitoring Strategies																			
44	Develop standard sampling protocol document																			
45	Combine sub-regional strategies and submit basinwide WSMIS																			
46	Incorporate WSMIS into MERR																			
47	Implement RM&E Categorical Review Projects																			
48	Develop Basinwide Assessment and Data Management for Sturgeon																			
49	<b>Bull Trout Monitoring Implementation Strategy</b>																			
50	Develop and align sub-regional strategies																			
51	ISRP Review and comment																			
52	Incorporate BTMIS into MERR																			
53	Develop Basinwide Assessment and Data Management for Bull Trout																			
54	<b>Other Trout and Reservoir Fish Monitoring Implementation Strategies</b>																			
55	Develop and align reservoir fish sub-regional strategies																			
56	ISRP Review and comment																			
57	Incorporate into MERR																			
58	Develop Basinwide Assessment and Data Management for Reservoir Fish																			
59	Initiate Other Trout monitoring strategies and assessments																			
60	<b>Wildlife Monitoring Implementation Strategy</b>																			
61	Develop Framework																			
62	Adopt HLLs																			
63	Develop, consent, and submit WMIS																			
64	Incorporate into MERR																			
65	Develop Basinwide Assessments and Data Management																			

Project: WorkPlanUpdate 081210  
Date: Tue 8/10/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	