

Proposed FY2012 RHT HEP Schedule Summary							
Sponsor	Requestor	Project	Parcel(s)	Acres	Survey Dates^a	Survey Type	Remarks
IDFG - North	Kathy Cousins	Trout Creek	Trout Creek	?	4-14 Jun	Follow-up	
IDFG - North	Kathy Cousins	White Island	White Island	?	4-14 Jun	Follow-up	
IDFG - North	Kathy Cousins	Carter Island	Carter Island	?	4-14 Jun	Follow-up	
Umatilla Tribe	Adrien Elseroad	1995-060-01	Isqu-úlktpé (Skulpa)	5,937	4-14 Jun	Follow-up	Grassland cover type
RHT Training Day	Ashley and Andrews	N/A	N/A	N/A	15-Jun	N/A	
Umatilla Tribe	Gerald Middel	(Umatilla Tribe)	Rainwater I	8,768	18-29 Jun	Follow-up	
Umatilla Tribe	Gerald Middel	1997-100-00, 2000-026-00	Rainwater II	2,349	18-29 Jun	Baseline	Tier 1
Unknown	RHT	Unknown	Unknown	Unknown	2-3 Jul	Unknown	RHT pre 4 th of July flex days
Sho-Ban Tribe	Aren Eddingsaas	1995-057-02 SIWM - ShoBan	Lavaside	575	8-13 July	Baseline	New Wildlife Parcel
Sho-Ban Tribe	Aren Eddingsaas	1995-057-02 SIWM - ShoBan	Legacy Springs	660	8-13 July	Baseline	New Wildlife Parcel
USFS	BPA (USFS)	TBD	Sandy River Delta (Oregon)	1,400	16-20 Jul	Baseline	Tier II
IDFG - South	Steve Elam	1995-057-00 SWIM - IDFG	Centennial Marsh	1,802	22-27 July	Follow-up	
The Nature Conservancy - Oregon	BPA (The Nature Conservancy)	TBD	Zumwalt Prairie Preserve (Camp Creek Ranch)	27,000	29 July - 10 Aug	Baseline	Cons Easement Tier II
NFWF-Methow Conservancy	BPA (NFWF-Methow Conservancy)	TBD	Handcock Springs (Methow River)	122 (314?)	13-17 Aug	Baseline	Cons Easement Tier II
NFWF-Methow Conservancy	BPA (NFWF-Methow Conservancy)	TBD	Heath (Methow River)	140	13-17 Aug	Baseline	Cons Easement Tier II
Umatilla Tribe	Adrien Elseroad	1995-060-01	Isqu-úlktpé (Skulpa)	5,937	20-31 Aug	Follow-up	Forested and riparian cover types
Unknown	BPA Staff	Unknown	Unknown	?	4-14 Sep	N/A	Place holder for compliance checks

^a HEP surveys may continue into September 2012 dependent upon available budget.

Other Potential FY2012 HEP Projects							
Sponsor	Requestor	Project	Parcel(s)	Acres	Survey Dates	Survey Type	Remarks
CCT	Richard Whitney	Berg Ranch	Berg 20% Lands	1,927	?	Follow-up	Baseline HEP conducted ≈ 1997-99
CCT	Richard Whitney		Berg Brothers	5,672	?	Follow-up	Baseline HEP conducted ≈ 1997-99
CCT	Richard Whitney		Nespelem Bend	516	?	Follow-up	Baseline HEP conducted ≈ 1997-99

May 2012 Tentative RHT Schedule

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11	12 RHT Crew Orientation-SKA BPA Office
13	14	15	16	17	18	19 RHT Field training 0700
20 RHT Field training - 0700	21	22	23	24	25	26
27	28	29	30	31		

June 2012 Tentative RHT Schedule

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
SKA = Spokane	The RHT will be split during the first two weeks in June. Andrews will conduct HEP surveys in North Idaho (IDFG). Ashley will conduct HEP surveys on grassland habitats on the Umatilla Tribe's Isqu-úlktpé project. Split crew member assignments will be determined not later than 20 May 12.				1 Final equipment preparation/crew orientation: 0700 Location TBA	2
3 Notes: IDFG: Waders, insect repellent, rain gear, pencils, clip-boards... <u>no data loggers</u> . Umatilla Tribe: Data loggers and standard equipment--leave SKA at 1500 Two RHT Crews: Andrews-IDFG Ashley-Umatilla Tribe	4 IDFG – Trout Creek: Depart @ 0600 Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	5 Trout Creek Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	6 Trout Creek Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	7 Trout Creek Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	8 Trout Creek Sandpoint, ID RTB Spokane Umatilla Tribe- Isqu-úlktpé: Pendleton, OR ...RTB SKA	9
10 Two RHT Crews: Andrews-IDFG Ashley-Umatilla Tribe	11 IDFG – White Island: Depart @ 0600 Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	12 Carter Island Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	13 Carter Island Sandpoint, ID Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	14 Carter Island RTB SKA Umatilla Tribe- Isqu-úlktpé: Pendleton, OR	15 Andrews: Data Logger familiarity training-SKA 0700-Location TBA Umatilla Tribe- Isqu-úlktpé: Pendleton, OR. RTB SKA	16
17 Notes: Data loggers <u>4 crew members</u>	18 Umatilla Tribe: Rainwater I/II Depart @ 0600 Walla Walla, WA	19 Umatilla Tribe: Rainwater I/II Walla Walla, WA	20 Umatilla Tribe: Rainwater I/II Walla Walla, WA	21 Umatilla Tribe: Rainwater I/II Walla Walla, WA	22 Umatilla Tribe: Rainwater I/II RTB SKA	23
24	25 Umatilla Tribe: Rainwater I/II Depart @ 0600 Walla Walla, WA	26 Umatilla Tribe: Rainwater I/II Walla Walla, WA	27 Umatilla Tribe: Rainwater I/II Walla Walla, WA	28 Umatilla Tribe: Rainwater I/II Walla Walla, WA	29 Umatilla Tribe: Rainwater I/II RTB SKA	30

July 2012 Tentative RHT Schedule

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1 SKA = Spokane	2 Flex Day	3 Flex Day	4 Holiday	5 Flex day	6 Flex day	7
8 Sho-Ban Tribe: Lavaside – Legacy Springs: Depart @ 0700 (Pocatello, ID)	9 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	10 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	11 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	12 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	13 Sho-Ban Tribe: Lavaside – Legacy Springs: Pocatello, ID	14
15	16 USFS: Sandy River Delta: Depart at 0600 (Portland, OR)	17 USFS: Sandy River Delta Portland, OR	18 USFS: Sandy River Delta Portland, OR	19 USFS: Sandy River Delta Portland, OR	20 USFS: Sandy River Delta RTB SKA	21
22 IDFG: Centennial Marsh – Depart @ 0900 (Fairfield, ID)	23 IDFG: Centennial Marsh – Fairfield, ID	24 IDFG: Centennial Marsh – Fairfield, ID	25 IDFG: Centennial Marsh – Fairfield, ID	26 IDFG: Centennial Marsh – Fairfield, ID	27 RTB SKA – Depart @ 0700	28
29 TNC: Zumwalt Prairie: Depart @ 1300 (Enterprise, OR)	30 Zumwalt Prairie: Enterprise, OR	31 Zumwalt Prairie: Enterprise, OR				

August 2012

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
SKA = Spokane			1 Zumwalt Prairie: Enterprise, OR	2 Zumwalt Prairie: Enterprise, OR	3 Zumwalt Prairie: RTB SKA	4
5 TNC: Zumwalt Prairie: Depart ≈ 1400 (Enterprise, OR)	6 Zumwalt Prairie: Enterprise, OR	7 Zumwalt Prairie: Enterprise, OR	8 Zumwalt Prairie: Enterprise, OR	9 Zumwalt Prairie: Enterprise, OR	10 Zumwalt Prairie: RTB SKA	11
12	13 Methow Conservancy: Heath (Methow River) – Twisp, WA? Depart @ 0600	14 Methow Conservancy: Heath (Methow River) – Twisp, WA?	15 Methow Conservancy: Heath and Hancock Springs (Methow River) – Twisp, WA?	16 Methow Conservancy: Heath and Hancock Springs (Methow River) – Twisp, WA?	17 Methow Conservancy: Heath and Hancock Springs- RTB SKA	18
19 Umatilla Tribe: "Skulpa." Depart ≈ 1500 (Pendleton. OR)	20 Umatilla Tribe: "Skulpa."	21 Umatilla Tribe: "Skulpa."	22 Umatilla Tribe: "Skulpa."	23 Umatilla Tribe: "Skulpa."	24 Umatilla Tribe: "Skulpa." RTB SKA	25
26	27 BPA place holder	28 BPA place holder	29 BPA place holder	30 BPA place holder	31 End of general field season	

September 2012

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2 Reduced HEP Crew staff level. Crew size dependent upon available funding.	3 Holiday	4 BPA place holder	5 BPA place holder	6 BPA place holder	7 BPA place holder	8
9	10 BPA place holder	11 BPA place holder	12 BPA place holder	13 BPA place holder	14 BPA place holder	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

