| ID | Predecessors | Task Name | Resource Names |
|---|---|---|---|
| 1 | | MAG and Staff Develop Initial Draft Recommendation (integrate all components, incomplete sections will have work plans describing process for completion) | CBFWA staff/MAG workgroup |
| 2 | 1 | Release Initial Draft of CBWFA Recommendations for Member review | Initial Complete Draft |
| 3 | 2 | MAG Review and Edit/Comment (iterative process to complete sections of recommendations) | Iterative MAG Review and Comment |
| 4 | | Jan 29 MAG/AFAC Work session, work with AFAC presentation, set schedule for completing amendment (section by section), discuss outreach strategy, discuss CBFWA workplan alternatives | MAG/AFAC |
| 5 | | Feb 6 Members conference call, review complete package, identify outstanding issues, outreach strategies, fish passage center comments (director oversight), review CBFWA workplan alternatives | Members conf call |
| 6 | | Feb 12-13 NPCC Meeting in Portland (possible presentation of CBFWA workplan alternatives) | NPCC Mtg |
| 8 | | Feb 19 MAG workshop complete M&E discussion for members, adaptive management processes, address outstanding issues | MAG worksession |
| 9 | | Feb 20 Members face to face at CBFWA (M&E presentation, review amendment package, discuss transmittal process, address outstanding issues, executive session on PSMFC MOU for FPC) | Members face to face |
| 10 | | March 8 Members conf call check-in (approve final complete package, identify any outstanding issues to continue develop) | Members Conf. Call |
| 11 | | Mar 11-12 NPCC meeting in Boise (possible presentation of CBFWA workplan alternatives) | NPCC Mtg |
| 12 | 3 | March 18 MAG resolve outstanding issues, develop transmittal letters and process | MAG Meeting |
| 13 | | March 19 Members face to face review of final attempt on resolution of oustanding issues | Members face to face |
| 14 | 13 | April 2 Members conf call, final approval of CBFWA amendments and transmittal letter, communication tools | Members Conf. Call |
| 15 | | April 4 Amendment Recommendations Due | Recommendations Due |
| 16 | | Outreach and briefing with Members and others | Outreach |
| 17 | | April 15-16 NPCC meeting in Whitefish, Mt - presentation of CBFWA amendment recommendations | NPCC Mtg |




Project: AmendtimelineJan29
Date: Mon 1/28/08

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone