timeline(ver3)

ID	Task Name
1	**Refine and Varifiy the Scope and Expectations**
2	**NPCC Review**
3	NPCC Breifing
4	NPCC Briefing
5	**CBFWA Review**
6	review with MAG
7	review with Members
8	review with MAG 2nd time
9	final approval by members
10	**BPA/Actions Agency Review**
11	**Engauage Facilitator**
12	Initial meeting
13	design 5 day workshop
14	**Prepare for the Pre-Work Meetings**
15	Assess Habitat and Hatchery Monitoring
16	Finalize BiOp RPA coverage assessments from the AA/NOAA/NPCC RM&E workgroups and provide as Pre-workshop material
17	Assimilate VSP, Habitat, and Hatchery Assessments of Monitoring
18	Design spreadsheet tool to document/ display monitoring frameworks for each ESU/DPS
19	Review and varify spreadsheet
20	Send out for initial population by technical participants
21	***Identify any opportunities for an RFP for BiOp Monitoring required to begin in FY 2010***
22	***Request for proposals***
23	***ISRP Review of Proposals***
24	***Response to ISRP (if required)***
25	***Follow-up ISRP Review (if required)***
26	**Pre-Work Meetings around the basin: Develop finalized design of VSP, habitat and hatchery effectiveness monitoring for each ESU/DPS, assess the gaps and provide initial strategies to fill the gaps to implement each design**
27	Lower columbia
28	Snake
29	Uppper Columbia
30	Wa Mid Columbia
31	Or Mid Columibia
32	**Design 5-day workshop from sub-reginal meeting outputs**
33	**Coordination of Strategie with mainstem monitoring**
34	**ISRP Review of framework and strategies**
35	**Five Day workshop: Iteratively design three basin wide strategies at separate funding levels (i.e., low, medium and high) to implement and integrate the BiOp RPA coverage assessments and the VSP level monitoring designs for each ESU/DP**
36	**Follow-on Tasks**
37	Request for proposals from 5 day workshop
38	ISRP Review of Proposals
39	Response to ISRP (if required)
40	Follow-up ISRP Review (if required)
41	**Consideration and reccomendation for funding**
42	CBFWA
43	NPCC



Project: timeline(ver3)
Date: Thu 5/7/09

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline