
Proposed FY2012 RHT HEP Schedule 
Summary (Revised 29 May 12) 

      

Sponsor Requestor Project Parcel(s) Acres Survey Dates
a
 Survey Type Remarks 

IDFG - North Kathy Cousins Trout Creek Trout Creek ? 5-8 June  Follow-up   

IDFG - North Kathy Cousins Carter Island Carter Island ? Dropped  Follow-up  Rescheduled to FY 2013 

Umatilla Tribe Adrien Elseroad 1995-060-01 Isqu-úlktpe (Skulpa) 5,937 4-14 June Follow-up Grassland cover type 

RHT Training Day Ashley and Andrews N/A N/A N/A 15-June N/A   

Umatilla Tribe Gerald Middel (Umatilla Tribe) Rainwater I 8,768 18-29 June Follow-up   

Umatilla Tribe Gerald Middel 
1997-100-00, 
2000-026-00  

Rainwater II 2,349 18-29 June Baseline Tier 1 

IDFG - North Kathy Cousins White Island White Island ? 2-3 Jul y Follow-up July 5 & 6: RHT Flex /Planning Days 

Sho-Ban Tribe Aren Eddingsaas 
1995-057-02 
SIWM - ShoBan  

Lavaside 575 8-13 July Baseline New Wildlife Parcel 

Sho-Ban Tribe Aren Eddingsaas 
1995-057-02 
SIWM - ShoBan  

Legacy Springs 660 8-13 July Baseline New Wildlife Parcel 

USFS BPA (USFS) TBD 
Sandy River Delta 
(Oregon) 

1,400 16-20 Jul Baseline Tier II 

IDFG - South Steve Elam 
1995-057-00 
SWIM - IDFG 

Centennial Marsh 1,802 22-27 July Follow-up   

The Nature 
Conservancy - 
Oregon 

BPA (The Nature 
Conservancy) 

TBD 
Zumwalt Prairie 
Preserve (Camp Creek 
Ranch) 

27,000 29 July - 10 Aug Baseline Cons Easement  Tier II 

NFWF-Methow 
Conservancy  

BPA (NFWF-Methow 
Conservancy) 

TBD 
Handcock Springs 
(Methow River) 

122 (314?) 13-17 Aug Baseline Cons Easement  Tier II 

NFWF-Methow 
Conservancy 

BPA (NFWF-Methow 
Conservancy) 

TBD Heath (Methow River) 140 13-17 Aug Baseline Cons Easement  Tier II 

Umatilla Tribe Adrien Elseroad 1995-060-01  Isqu-úlktpe (Skulpa) 5,937 20-31 Aug Follow-up If needed…RHT Flex Time 

Unknown BPA Staff Unknown Unknown ? 4-14 Sep N/A Place holder for compliance checks 
a 

HEP surveys may continue into September 2012 dependent upon available budget. 

        

Other Potential FY2012 HEP Projects             

Sponsor Requestor Project Parcel(s) Acres Survey Dates Survey Type Remarks 

CCT Richard Whitney 

Berg Ranch 

Berg 20% Lands 1,927 ? Follow-up Baseline HEP conducted ≈ 1997-99 

CCT Richard Whitney Berg Brothers 5,672 ? Follow-up Baseline HEP conducted ≈ 1997-99 

CCT Richard Whitney Nespelem Bend 516 ? Follow-up Baseline HEP conducted ≈ 1997-99 



May 2012 Tentative RHT Schedule (Revised 29 May 12) 

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

  1 2 3 4 5 

       

6 7 8 9 10 11 12  RHT Crew 

Orientation-SKA BPA 
Office 

       

13 14 15 16 17 18 19 RHT Field training 

0700 

       

20 RHT Field training - 

0700 
21 22 23 24 25 26 

       

27 28 29 30 31   

       

       

 



June 2012 Tentative RHT Schedule (Revised 29 May 12) 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

SKA = Spokane The RHT will be split during the first week in June. Andrews will conduct HEP surveys in North Idaho 
(IDFG). Ashley will conduct HEP surveys on the Umatilla Tribe’s Isqu-úlktpe project.  The full RHT will 
conduct HEP surveys at Isqu-úlktpe starting the week of June 10

th
. 

 

 

 

1 Final equipment 

preparation/crew 
orientation: 0700 
Location TBA 

2 

   

3 Notes: IDFG: Waders, 
insect repellant, rain gear, 
pencils, and clip-boards…no 
data loggers.  

Umatilla Tribe: Data loggers 
and standard equipment--
leave SKA at 1500 
 

4 Umatilla Tribe- Isqu-

úlktpe: Pendleton, OR 
(Ashley, Lechtenberg, and 
Lynn) 

 
Andrews’ crew not working 
.. 

5 Trout Creek  Depart @ 

0600 (Andrews, Warn, and 
Fincher) 

Sandpoint, ID 
 
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

6 Trout Creek  

Sandpoint, ID 

 
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

7 Trout Creek  

Sandpoint, ID 

 
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

8 Trout Creek  

Sandpoint, ID 

RTB Spokane 
 
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR …RTB SKA 

9  

       

10 Full RHT depart SKA 

@ 1500 

11  
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

12  
 
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

13  
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

14  
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR 

15  
Umatilla Tribe- Isqu-úlktpe: 
Pendleton, OR. RTB SKA 

16 

       

17 Notes: Data 

loggers 

4 crew members 

18 Umatilla Tribe: 

Rainwater I/II Depart 
@ 0600 

Walla Walla, WA 

19 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

20 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

21 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

22 Umatilla Tribe: 

Rainwater I/II  

RTB SKA 

23 

       

24 25 Umatilla Tribe: 

Rainwater I/II Depart 
@ 0600 

Walla Walla, WA 

26 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

27 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

28 Umatilla Tribe: 

Rainwater I/II  

Walla Walla, WA 

29 Umatilla Tribe: 

Rainwater I/II  

RTB SKA 

30 

       



July 2012 Tentative RHT Schedule (Revised 29 May 12) 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

1  SKA = Spokane 
RHT will return to SKA  July 
2nd and 3rd.  

2 IDFG: White Island 

Sandpoint, Idaho 
Depart SKA @ 0600  

 

3 White Island 

Sandpoint, Idaho 
Depart SKA @ 0600  

4 Holiday 5 RHT Crew - off 6 RHT Crew - off 7 

       

8 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Depart @ 
0700 (Pocatello, ID) 

9 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Pocatello, ID 

10 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Pocatello, ID 

11 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Pocatello, ID 

12 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Pocatello, ID 

13 Sho-Ban Tribe: 

Lavaside – Legacy 
Springs: Pocatello, ID 

14 

       

15  16 USFS: Sandy River 

Delta: Depart at 0600 
(Portland, OR) 

17 USFS: Sandy River 

Delta  

Portland, OR 

18 USFS: Sandy River 

Delta  

Portland, OR 

19 USFS: Sandy River 

Delta  

Portland, OR 

20 USFS: Sandy River 

Delta  

RTB SKA 

21 

       

22 IDFG: Centennial 

Marsh – Depart @ 
0900 (Fairfield, ID) 

23 IDFG: Centennial 

Marsh – Fairfield, ID 
24 IDFG: Centennial 

Marsh – Fairfield, ID 
25 IDFG: Centennial 

Marsh – Fairfield, ID 
26 IDFG: Centennial 

Marsh – Fairfield, ID 
27 RTB SKA – Depart 

@ 0700 

28 

       

29 TNC: Zumwalt 

Prairie: Depart @ 1300 

(Enterprise, OR) 

30 Zumwalt Prairie: 

Enterprise, OR 
31 Zumwalt Prairie: 

Enterprise, OR 
    

       



August 2012 Tentative RHT Schedule (Revised 29 May 12) 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

SKA = Spokane    1 Zumwalt Prairie: 

Enterprise, OR 
2 Zumwalt Prairie: 

Enterprise, OR 
3 Zumwalt Prairie: RTB 

SKA 
4 

       

5 TNC: Zumwalt 

Prairie: Depart ≈ 1400 

(Enterprise, OR) 

6 Zumwalt Prairie: 

Enterprise, OR 
7 Zumwalt Prairie: 

Enterprise, OR 
8 Zumwalt Prairie: 

Enterprise, OR 
9 Zumwalt Prairie: 

Enterprise, OR 
10 Zumwalt Prairie: 

RTB SKA 
11 

       

12 13 Methow 

Conservancy: Heath 
(Methow River) –
Twisp, WA? Depart @ 
0600 

14 Methow 

Conservancy: Heath 
(Methow River) –
Twisp, WA? 

15 Methow 

Conservancy: Heath 
and Hancock Springs 
(Methow River) –
Twisp, WA? 

16 Methow 

Conservancy: Heath 
and Hancock Springs 
(Methow River) –
Twisp, WA? 

17 Methow 

Conservancy: Heath 
and Hancock Springs- 
RTB SKA 

18 

       

19 Umatilla Tribe: 

“Skulpa.” Depart ≈ 
1500 (Pendleton, OR) 

20 Umatilla Tribe: 

“Skulpa.” 

21 Umatilla Tribe: 

“Skulpa.” 
22 Umatilla Tribe: 

“Skulpa.” 
23 Umatilla Tribe: 

“Skulpa.” 
24 Umatilla Tribe: 

“Skulpa.” RTB SKA 
25 

       

26  27 BPA place holder 28 BPA place holder 29 BPA place holder 30 BPA place holder 31 End of general field 

season 
 

       



September 2012 Tentative RHT Schedule (Revised 29 May 12) 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

      1 

       

2 Reduced HEP Crew 

staff level. Crew size 
dependent upon 
available funding. 

3 Holiday 4 BPA place holder 5 BPA place holder 6 BPA place holder 7 BPA place holder 8 

       

9 10 BPA place holder 11 BPA place holder 12 BPA place holder 13 BPA place holder 14 BPA place holder 15 

       

16 17 18 19 20 21 22 

       

23 24 25 26 27 28 29 

       

30       

       



 


