


# Draft RM&E Plus and Artificial Production Category Review Schedule

February 2, 2010



## Important dates:

- April 3      Begin review: Sponsor reports – update and complete proposal forms
- June 4      All project proposals due for ISRP review
- Early July   Project presentations (to be scheduled)
- August 4    ISRP preliminary report due
- Sept 8      Sponsor responses due
- October 5   ISRP final report
- October 12 ISRP presentation to Council