




RM&E Review Schedule (as we see it today)



2009



Last RM&E workshops - last session November 3-5
 Policy (council) and science (ISRP) review 8-9 weeks
Additional staff time to get review engine running 2-3 weeks
 ~February start time for RM&E project review