










ID	ID	 Task Name	Duration	Start	Finish
1	1	Reporting on status of populations and limiting factors and actions taken to improve them	1218 days?	Mon 8/31/09	Wed 4/30/14
24	24				
25	25	Forums for Technical Exchange of Information to Address Gaps	1457 days?	Mon 8/31/09	Tue 3/31/15
139	139				
140	140	Technical and Policy Support and Analysis for Information Dissemination	414 days?	Mon 8/31/09	Thu 3/31/11
179	179				
180	180	Deliverables associated with tasks not included in the current CBFWA work plan	1 day?	Mon 8/31/09	Mon 8/31/09

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	