

August 2002 Regional HEP Team Schedule

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1 Complete CDA Tribe HEP	2 Complete CDA Tribe HEP	3
4	5 Compile HEP Data	6 Compile HEP Data	7 Compile HEP Data	8 Compile 	9 Compile HEP Data	10
11	12 Attend HEP course	13 Attend HEP course	14 Attend HEP course	15 Attend HEP course	16 Attend 	17
18 Travel to Eugene,OR area: 1000	19 Canby Ferry HEP: Willamette Sub- basin. G. Sieglitz	20 Canby Ferry HEP: Willamette Sub- basin. G. Sieglitz	21 Canby Ferry HEP: Willamette Sub- basin. G. Sieglitz	22 Crocker Project HEP: Willamette Sub- basin. G. Sieglitz	23 Crocker Project HEP: Willamette Sub- basin. G. Sieglitz	24
25	26	27	28 Scott and Paul – Leave	29 Scott and Paul – Leave	30 Scott and Paul – Leave	31

2002