

July 2002 Tentative Regional HEP Team Schedule

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1 Tour YIN HEP with Tracy Hames	2	3	4	5	6
7 YIN HEP Travel - ETD: 1400 hrs.	8 YIN HEP - Toppenish. T. Hames	9 YIN HEP - Toppenish. T. Hames	10 YIN HEP - Toppenish. T. Hames	11 YIN HEP - Toppenish. T. Hames	12 Tour Camas HEP with IDFG 208 769-1414	13
14	15	16 Camus Priarie - IDFG ETD: 0700 hrs.	17 Camus Priarie - IDFG	18 Camus Priarie - IDFG	19 Camus Priarie - IDFG	20
21	22 Tour Becker HEP with Susan Barnes	23 Becker HEP - Grande Ronde. S. Barnes	24 Scoping/Tour Meetings with S. Barnes/G. Sieglitz in OR.	25 Scoping/Tour Meetings with S. Barnes/G. Sieglitz in OR.	26 Scoping/Tour Meetings with S. Barnes/G. Sieglitz in OR.	27
28	29 Becker HEP - Grande Ronde. S. Barnes	30 Becker HEP - Grande Ronde. S. Barnes	31 Becker HEP - Grande Ronde. S. Barnes	RED = CREW DAYS		

2002

August 2002 Tentative Regional HEP Team Schedule

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1	2	3
4	5 Canby Ferry HEP: Willamette Sub-basin. G. Sieglitz	6 Canby Ferry HEP: Willamette Sub-basin. G. Sieglitz	7 Canby Ferry HEP: Willamette Sub-basin. G. Sieglitz	8 Crocker Project HEP: Willamette Sub-basin. G. Sieglitz	9 Crocker Project HEP: Willamette Sub-basin. G. Sieglitz	10
11	12	13	14	15	16	17
18	19	20 Muddy Creek HEP: ODFW G. Sieglitz	21 Muddy Creek HEP: ODFW G. Sieglitz	22 Muddy Creek HEP: ODFW G. Sieglitz	23	24
25	26	27	28	29	30	31

2002